
Bannerman Green Housing Co-op Inc. 
DESIGN COMMITTEE MEETING   
 
Date:  MONDAY MAY  10, 2021    7:00 - 8:30pm     
Place: ZOOM   
 
Members present: Dudley Thompson, Terry Woods, Jim Chapryk, Mark Koenker, 
Jessica Piper 

 
 

1. CITY OF WINNIPEG RESPONSE TO DRAFT APPLICATION:       
• 64 Bannerman new build – city agrees with Conditional Use and is supportive of several variances that 

will be required 
• 59 Bannerman deep retrofit and Laneway House – City recommends not proceeding with laneway as it 

will require rezoning (expensive and takes 6-8 months); recommended that we increase density on 59 up 
to 7 units 

• St Cross Street Closing – City NOT excited about this with many reasons. However, we may consider a 
lay-by on west side for 3 cars and landscape bulbs on each end of west side 

• Water for fire-fighting an issue and projects will be required to be fully sprinklered 
• Rainwater overflows an issue but with cisterns to capture rainwater, this is not a problem 
• Design committee agreed to recommend to members to defer Laneway House and focus on total of 6 

units at 59 – a small addition for 1-bedroom suites to north-east closer to St Cross to enable south sun 
into suite. Also potentially provide one more car-share to offset parking requirements 
 

 
2. COMMUNITY HOUSING TRANSITION CENTRE FUNDING:          
• Organization has agreed by letter dated April 30 to consider providing $66,500 funding for a variety of 

components of the project funding as the 50% requirement to FCM funding 
• Dudley went though the formal application form with the group. It was an online form, not able to share 

or print, so it was done verbally. 
• Design Committee recommended to send off the proposal to CHTC. 
• Application was sent electronically.  Expect to take 6-8 weeks to confirm.  

 
3.  PROJECT COSTING :   

        
• Discussion around using CMHC funding to authorize $4500 to Postma Quantity Surveyor to undertake 

pricing of project components. This would be done once we have a more finalized version of 59 
Bannerman showing the new addition. 

• Karl requires construction cost estimates so he can complete pro-forma budget and then re-submit to 
CMHC for additional funding.  

• Design committee agreed to recommend to members to proceed with QS costing to have completed for 
next meeting.  
 

4. RFP FOR CONSULTANTS: 
 

• We discussed the optimum approach to selection of consultants for an Integrated Design Process and 
that is to hire each consultant separately so we are involved in the overall process and get to choose 
the best of each type (structural, mechanical and electrical engineers etc). 

• Terry asked what if we get groups that don’t work well together …and the solution has typically been to 
hire the architects first and then have them assist the owner in the selection of other team members 

• Design committee agreed to recommend to members that the process for consultant selection should be 
to select the architect first. 



• Design committee agreed to recommend to members that Dudley would put together a first draft of an 
RFP for Architects. This would then that would be reviewed by the Design Committee and then the 
overall members.  

• The group discussed the advantages of having a Construction Manager on the team from the start in 
order to work alongside the design process and also to incorporate recycled materials, subcontractors 
like Sun Certified Builders and creative ideas into the project. This approach will be evaluated over the 
next weeks and considered with the consultant team when in place.  

 
The meeting adjourned at 8:30. 


